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MEMORANDUM

DATE March 1, 1996

TO T R Brady, RMRS, Procurement, Bidg 080, X6984

FROM m ‘A" Holsteen, RMRS, Sitewide Actions, Bldg T893A, X4058

SUBJECT EXTENDING PERIOD OF PERFORMANCE FOR MTS225495RR
(KHOO003NS1A) — NAH-003-96

N JA
Action Extend penod of performance to March 29, 1996 ADMI .ﬁ{é(fﬁﬁﬂ

As you know, the period of performance for the Rocky Mountain Remediation Services, L L C
(RMRS) subcontract with S M Stoller Corporation (Stoller) under MTS 225495RR ends March
15,1996 To maximize our available time under this MTS, please extend the period of
performance to March 29, 1996

The scope for this subcontract was intended to be completed by the end of Februa?/ under the
Operable Unit (OU) 6 Final RCRA Facility Investigation/Remedial Investigation (RFI/RI) Report
However, due to a delay in receiving comments from the Environmental Protection Agency and
the Colorado Department of Public Health and Environment on the Draft OU6 RFI/RI Report, the
scope will be completed under the OU5 Final RFI/RI Report, which 1s due April 2, 1996 To meet
tt}liﬁ datﬁ, it 1Is advantageous to RMRS to have Stoller available for consultation through the end
of Marc

If you have any questions, please call me at the above extension
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